Periodic Table of FEPS I.T. Build Work Streams

CURRENT AS OF:	10/18/13 8:15

COUNTDOWN	-17	days to Open Enrollment

KEY Milestone	Due Date	KEY Milestone	Due Date
HUB Requirments Complete	11/1/2012	PM Development Complete	4/1/2013
XOC "Go Live"	11/15/2012	EIDM "Go Live"	4/15/2013
E&E Requirements Complete	12/1/2012	E&E Development Complete	5/31/2013
FM Requirements Complete	1/1/2013	FM Development Complete	7/1/2013
SHOP Requirements Complete	1/1/2013	Agency Testing Complete	7/1/2013
Issuer Testing Complete	1/31/2013	SHOP Dev.&State Testing Cmplt	8/1/2013
HUB Development Complete	2/14/2013	DAY "1" Open Enrollment	10/1/2013

example:

Reference # to Directory below — FFE Dev — 01 CGI (FFE) — FFE Dev — Overall FFE build inc. FM, PM, E&E, SHOP and Quality Modules — FEPS Build Function — Contractor Name — Contractor's responsibility in relationship to the work stream

| | | |